



# HIGHLAND WIND FARM

*highlandwindpower.com*

- **January 2008:** EEW introduced wind project to Town of Forest Board
- **April 2008:** Forest Town Board approved a Wind Development Agreement resolution
- **May 2008:** Erected a wind monitoring tower
- **May 2008- December 2009:**
  - o Secured property easements
  - o Updated Town of Forest officials—public meetings and open house.
- **August 2010:** Agreement with the Town was finalized
- **March 2011:** New Town Board attempts to rescind the wind project agreements
- **April 2011:** Highland Wind Farm developers increase the project size from 97.5MW to 102.5MW
  - o State requirements now apply (Certificate of Public Convenience and Necessity (CPCN))
- **December 26, 2011:** Highland Wind Farm files application for a CPCN with the Public Service Commission of Wisconsin
- **March 29, 2012:** Highland Wind Farm applications deemed “complete” after providing PSCW staff additional information
  - o The PSC now has 180 days to review the project, seek public input and make a decision
  - o PSC deadline can be extended
- **September 25, 2012:** Anticipated Approval
- **Late 4<sup>th</sup> 2012 Quarter:** Construction Begins